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ESTIMATE RUN 09/18/2013

ESTIMATE SUMMARY 14:23:46

CONTID: C18781         ESTIMATE NO: 0005 FINL 2005

PCN: 18781-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 6 2012 BRIDGE DECK REHA PERCENT TIME:

PROJECT NO: BRR600-412                    

REGION 6 2012 BRIDGE DECK REHA

NAME OF ROAD: 070A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 09/18/2013 DATE TIME STARTED 07/16/2012

5670 FRANKLIN STREET DATE LET 05/17/2012 DATE WORK BEGAN

 DATE AWARDED 05/29/2012 DATE TIME STOPPED 04/02/2013

 DATE CONTRACT EXECUTED 06/07/2012 DATE ACCEPTED 04/02/2013

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 07/16/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,184,440.07 PARTICIPATING $ $ 4,677.07

AWARD PROJECT AMT: 2,341,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 35,115.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.86

WORK DAYS

WORK DAYS

79.30%

452,203.45

4,677.07

4,677.07

39,792.07

$

$

$

$

1,732,236.62

0.00

1,732,236.62

0.00

1,732,236.62

0.00

0.00

1,732,236.62

0.00

AMOUNT DUE 1,732,236.62 39,792.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 39,792.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

68.5 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 18781-BID    ESTIMATE RUN 09/18/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0003 Added Item (Dollar)/ Reduction in pay for multiple 
violations

-10,500.000

0.000

900-00006  
 

-10,500.00-10,500.000

0.00

0.000

DOL 

1.00000

0005 Removal of Pavement Marking 1,658.000

0.000

202-00250  
 

6,632.001,658.000

0.00

1,658.000

SF  

4.00000

0010 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

180.00000

0015 Gravel Bag 0.000

0.000

208-00034  
 

0.000.000

0.00

0.000

LF  

3.00000

0020 Concrete Washout Structure 7.000

0.000

208-00045  
 

5,600.007.000

0.00

7.000

EACH

800.00000

0025 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

45.00000

0035 Erosion Control Supervisor 8.000

0.000

208-00205  
 

280.008.000

0.00

8.000

HOUR

35.00000

0040 Hot Mix Asphalt (Patching) (Asphalt) 5.000

0.000

403-00720  
 

2,100.005.000

0.00

5.000

TON 

420.00000

0045 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

0.000

TON 

260.00000

0050 Detour Pavement 945.000

0.000

621-00450  
 

56,700.00945.000

0.00

945.000

SY  

60.00000
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PCN: 18781-BID    ESTIMATE RUN 09/18/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Mobilization 1.000

0.000

626-00000  
 

210,711.431.000

0.00

1.000

L S 

210,711.43000

0060 Public Information Services 0.400

0.000

626-01000  
 

1,200.000.400

0.00

1.000

L S 

3,000.00000

0065 Epoxy Pavement Marking 14.500

0.000

627-00005  
 

2,537.5014.500

0.00

14.500

GAL 

175.00000

0070 Pavement Marking Paint (Low VOC Solvent Base) 41.600

0.000

627-00012  
 

1,747.2041.600

0.00

41.600

GAL 

42.00000

0075 Preformed Plastic Pavement Marking (Type I)(Inlaid) 428.020

0.000

627-01010  
 

4,708.22428.020

0.00

428.020

SF  

11.00000

0080 Flagging 565.250

16.000

630-00000  
 

13,368.75581.250

368.00

581.250

HOUR

23.00000

0085 Traffic Control Inspection 1.000

0.000

630-00007  
 

75.001.000

0.00

1.000

DAY 

75.00000

0090 Traffic Control Management 61.000

2.000

630-00012  
 

28,350.0063.000

900.00

63.000

DAY 

450.00000

0095 Uniformed Traffic Control Coordination 52.000

0.000

630-00015  
 

52.0052.000

0.00

52.000

HOUR

1.00000

0100 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

400.00000

0105 Barricade (Type 3 M-A) (Temporary) 1.000

1.000

630-80335  
 

200.002.000

100.00

2.000

EACH

100.00000
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PCN: 18781-BID    ESTIMATE RUN 09/18/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Construction Traffic Sign (Panel Size A) 14.000

14.000

630-80341  
 

840.0028.000

420.00

30.000

EACH

30.00000

0115 Construction Traffic Sign (Panel Size B) 25.000

25.000

630-80342  
 

1,500.0050.000

750.00

50.000

EACH

30.00000

0120 Construction Traffic Sign (Panel Size C) 5.500

5.500

630-80343  
 

330.0011.000

165.00

12.000

EACH

30.00000

0125 Construction Traffic Sign (Special) 32.000

32.000

630-80344  
 

1,280.0064.000

640.00

64.000

SF  

20.00000

0130 Portable Message Sign Panel 2.500

2.500

630-80355  
 

20,000.005.000

10,000.00

6.000

EACH

4,000.00000

0135 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

3.000

630-80358  
 

3,000.006.000

1,500.00

6.000

EACH

500.00000

0140 Drum Channelizing Device 27.500

27.500

630-80360  
 

1,100.0055.000

550.00

250.000

EACH

20.00000

0145 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

20.00000

0150 Traffic Cone 275.000

275.000

630-80380  
 

550.00550.000

275.00

550.000

EACH

1.00000

0155 Mobile Attenuator 65.000

8.000

630-85041  
 

18,250.0073.000

2,000.00

73.000

DAY 

250.00000

0160 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18781-BID    ESTIMATE RUN 09/18/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0170 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0175 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

23,500.000

F A 

1.00000

0180 F/A On-The-Job Trainee 339.000

-339.000

700-70021  
 

0.000.000

-339.00

339.000

HOUR

1.00000

0181 Added Item (OJT Damages) 0.000

-12,651.930

900-00028  
 

-12,651.93-12,651.930

-12,651.93

0.000

HOUR

1.00000

0185 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000.000

0.00

1,920.000

F A 

1.00000

0190 F/A Railroad Flagging 29,654.970

0.000

700-70042  
 

29,654.9729,654.970

0.00

30,000.000

F A 

1.00000

0195 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0200 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 387,615.144,677.07489,161.10CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-16-JJ 

0210 Removal of Asphalt Mat (Planing) (Special) 1,179.000

0.000

202-00246  
 

9,432.001,179.000

0.00

1,179.000

SY  

8.00000
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PCN: 18781-BID    ESTIMATE RUN 09/18/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-JJ 

0215 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

138.600

SY  

165.00000

0216 Rem Port Present Str (2) 138.600

0.000

202-00453  
 

45,738.00138.600

0.00

138.600

SY  

330.00000

0220 Removal of Portions of Present Structure (Class 3) 2.000

0.000

202-00460  
 

700.002.000

0.00

2.000

SY  

350.00000

0225 Stone Matrix Asphalt (Fibers)(Asphalt) 220.990

0.000

403-09221  
 

33,148.50220.990

0.00

220.990

TON 

150.00000

0230 Waterproofing (Membrane) 1,179.000

0.000

515-00120  
 

16,612.111,179.000

0.00

1,179.000

SY  

14.09000

0235 Concrete Class D (Bridge) (Special) 15.500

0.000

601-03041  
 

5,037.5015.500

0.00

15.500

CY  

325.00000

0240 Reinforcing Steel (Epoxy Coated) 100.000

0.000

602-00020  
 

200.00100.000

0.00

100.000

LB  

2.00000

CAT 110,868.110.00133,737.11CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE F-16-HJ 

0245 Removal of Asphalt Mat (Planing) (Special) 802.000

0.000

202-00246  
 

6,416.00802.000

0.00

802.000

SY  

8.00000

0250 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

242.100

SY  

165.00000

0251 Rem Port Present Str (2) 242.100

0.000

202-00453  
 

79,893.00242.100

0.00

242.100

SY  

330.00000
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PCN: 18781-BID    ESTIMATE RUN 09/18/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:46

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-16-HJ 

0255 Removal of Portions of Present Structure (Class 3) 2.000

0.000

202-00460  
 

700.002.000

0.00

2.000

SY  

350.00000

0260 Stone Matrix Asphalt (Fibers)(Asphalt) 180.100

0.000

403-09221  
 

27,015.00180.100

0.00

180.100

TON 

150.00000

0265 Waterproofing (Membrane) 802.000

0.000

515-00120  
 

11,300.18802.000

0.00

802.000

SY  

14.09000

0270 Concrete Class D (Bridge) (Special) 29.000

0.000

601-03041  
 

9,425.0029.000

0.00

29.000

CY  

325.00000

0275 Reinforcing Steel (Epoxy Coated) 100.000

0.000

602-00020  
 

200.00100.000

0.00

100.000

LB  

2.00000

CAT 134,949.180.00174,895.68CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE F-16-HL 

0280 Removal of Asphalt Mat (Planing) (Special) 1,255.000

0.000

202-00246  
 

10,040.001,255.000

0.00

1,255.000

SY  

8.00000

0285 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

94.500

SY  

165.00000

0286 Rem Port Present Str (2) 94.500

0.000

202-00453  
 

31,185.0094.500

0.00

94.500

SY  

330.00000

0290 Removal of Portions of Present Structure (Class 3) 2.000

0.000

202-00460  
 

700.002.000

0.00

2.000

SY  

350.00000

0295 Stone Matrix Asphalt (Fibers)(Asphalt) 268.050

0.000

403-09221  
 

40,207.50268.050

0.00

268.050

TON 

150.00000
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PCN: 18781-BID    ESTIMATE RUN 09/18/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:46

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-16-HL 

0300 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

0.000

TON 

92.50000

0305 Waterproofing (Membrane) 997.000

0.000

515-00120  
 

14,047.73997.000

0.00

997.000

SY  

14.09000

0310 Concrete Class D (Bridge) (Special) 17.000

0.000

601-03041  
 

5,525.0017.000

0.00

17.000

CY  

325.00000

0315 Reinforcing Steel (Epoxy Coated) 300.000

0.000

602-00020  
 

600.00300.000

0.00

300.000

LB  

2.00000

CAT 102,305.230.00117,897.73CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE F-16-HM 

0320 Removal of Asphalt Mat (Planing) (Special) 1,255.000

0.000

202-00246  
 

10,040.001,255.000

0.00

1,255.000

SY  

8.00000

0325 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

127.700

SY  

165.00000

0326 Rem Port Present Str (2) 127.700

0.000

202-00453  
 

42,141.00127.700

0.00

127.700

SY  

330.00000

0330 Removal of Portions of Present Structure (Class 3) 1.000

0.000

202-00460  
 

350.001.000

0.00

1.000

SY  

350.00000

0335 Stone Matrix Asphalt (Fibers)(Asphalt) 275.120

0.000

403-09221  
 

41,268.00275.120

0.00

275.120

TON 

150.00000

0340 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

0.000

TON 

92.50000
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PCN: 18781-BID    ESTIMATE RUN 09/18/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:46

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-16-HM 

0345 Waterproofing (Membrane) 997.000

0.000

515-00120  
 

14,047.73997.000

0.00

997.000

SY  

14.09000

0350 Concrete Class D (Bridge) (Special) 15.000

0.000

601-03041  
 

4,875.0015.000

0.00

15.000

CY  

325.00000

0355 Reinforcing Steel (Epoxy Coated) 200.000

0.000

602-00020  
 

400.00200.000

0.00

200.000

LB  

2.00000

CAT 113,121.730.00134,192.23CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE E-17-JP 

0360 Removal of Asphalt Mat (Planing) (Special) 5,045.000

0.000

202-00246  
 

40,360.005,045.000

0.00

5,045.000

SY  

8.00000

0364 Added Item (Dollar)/ 110,734.740

0.000

900-00006  
 

110,734.74110,734.740

0.00

110,734.740

DOL 

1.00000

0365 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

618.000

SY  

165.00000

0366 Rem Port Present Str (2) 618.800

0.000

202-00453  
 

204,204.00618.800

0.00

618.800

SY  

330.00000

0367 Added Item (Dollar)/ 174,554.450

0.000

900-00006  
 

174,554.45174,554.450

0.00

174,554.450

DOL 

1.00000

0370 Removal of Portions of Present Structure (Class 3) 28.200

0.000

202-00460  
 

9,870.0028.200

0.00

28.200

SY  

350.00000

0375 Stone Matrix Asphalt (Fibers)(Asphalt) -42.970

0.000

403-09221  
 

-6,445.50-42.970

0.00

0.000

TON 

150.00000
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PCN: 18781-BID    ESTIMATE RUN 09/18/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:46

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE E-17-JP 

0380 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 931.640

0.000

403-33841  
 

86,176.70931.640

0.00

931.640

TON 

92.50000

0385 Waterproofing (Membrane) 1,004.000

0.000

515-00120  
 

14,146.361,004.000

0.00

1,004.000

SY  

14.09000

0390 Concrete Class D (Bridge) (Special) 51.250

0.000

601-03041  
 

16,656.2551.250

0.00

326.250

CY  

325.00000

0395 Reinforcing Steel (Epoxy Coated) 4,700.000

0.000

602-00020  
 

9,400.004,700.000

0.00

9,977.250

LB  

2.00000

CAT 659,657.000.00868,002.00CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE E-17-KT 

0400 Removal of Asphalt Mat (Planing) (Special) 3,197.000

0.000

202-00246  
 

25,576.003,197.000

0.00

3,197.000

SY  

8.00000

0405 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

259.600

SY  

165.00000

0406 Rem Port Present Str (2) 259.600

0.000

202-00453  
 

85,668.00259.600

0.00

259.600

SY  

330.00000

0410 Removal of Portions of Present Structure (Class 3) 13.800

0.000

202-00460  
 

4,830.0013.800

0.00

13.800

SY  

350.00000

0415 Stone Matrix Asphalt (Fibers)(Asphalt) 497.690

0.000

403-09221  
 

74,653.50497.690

0.00

497.690

TON 

150.00000

0420 Waterproofing (Membrane) 1,383.000

0.000

515-00120  
 

19,486.471,383.000

0.00

1,383.000

SY  

14.09000
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PCN: 18781-BID    ESTIMATE RUN 09/18/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:46

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE E-17-KT 

0425 Concrete Class D (Bridge) (Special) 37.250

0.000

601-03041  
 

12,106.2537.250

0.00

37.250

CY  

325.00000

0430 Reinforcing Steel (Epoxy Coated) 300.000

0.000

602-00020  
 

600.00300.000

0.00

300.000

LB  

2.00000

CAT 222,920.220.00265,754.22CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0001 Added Item (Dollar)/ Pay reduction for lane closure 
violations. See 105 #13.

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0435 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

22,000.00000

0440 Sanitary Facility 1.000

0.000

620-00020  
 

800.001.000

0.00

1.000

EACH

800.00000

CAT 800.000.00800.00CURRENT AMT0400 $ $ $

$ 1,732,236.614,677.07$2,184,440.07$CURRENT AMTPROJECT TOTAL


